
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 09-09-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  9/05/2022 Week:           21 

Client:  Whitman, MA To:       9/09/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton did not perform work on Monday, 9/05 or Tuesday, 9/06 due to the Labor Day holiday 
and poor weather conditions. C. Naughton resumed work on Wednesday, 9/07. 

 
2. C. Naughton had one crew continuing the installation of the 12” DI water main on Auburn Street. C. 

Naughton installed approximately 700 LF of the new 12-inch DI water main and associated water main 
gate valves on Auburn Street. Approximately 75% of the water main is complete on Auburn Street. 
 

3. C. Naughton had a second crew continuing the installation of water service laterals on Auburn Street. C. 
Naughton installed approximately 115 LF of the new 1-inch PE tubing and associated service taps on 
Auburn Street.  

 
4. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 

this week. A copy of the detour plan is attached for reference.  
 

5. C. Naughton will continue installing the 12” DI water main on Auburn Street on Friday, 9/9. All trenches 
were backfilled, compacted, and paved prior to leaving for the weekend. 

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week (week of 09/12/2022) to continue installation of both 
the 20-inch HDPE sewer force main in the cross-country easement in Brockton and the 12-inch DI water 
main on Auburn Street in Whitman.  
 



 

 

 
 
 

2. C. Naughton will have their drilling subcontractor (Henniker Directional Drilling) on-site on to install the 
20-inch HDPE sewer force main via directional drilling in the cross-country easement next week (week of 
9/12/2022).  

 
3. C. Naughton is maintaining alternating single laned traffic on Auburn Street while water and sewer work 

is on-going. C. Naughton will maintain access for local residents and for emergency vehicles while the 
detour is on-going.  
 

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 
 

 

                                                                                                                                       
 
 
 
 
 
 
 
 
 

Photo 1: Staging of 20-inch HDPE Sewer Force 
Main in Cross Country Easement 



 

 

 
 
 

 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Installation of the 20-inch PVC 
Sewer Force Main with Restrained Joints 

on Auburn Street 

Photo 3: Exposed Gas Main along the 12-inch 
Water Main Alignment 
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